
1987 Four-Lane Highway Program
including Vision 21

Mississippi
Looking A.H.E.A.D.
(Advocating Highways for Economic Advancement and Development)

Annual Report  June 2003



Mississippi Moving AHEAD • 1987 Four-Lane Highway Program/Vision 21 Annual Report • June 20032

Mississippi Moving A.H.E.A.D. is a report published by the External Affairs Division of the
Mississippi Department of Transportation (MDOT). Correspondence should be directed to
MDOT, Attn. External Affairs Division, P.O. Box 1850, Jackson, MS 39215-1850. Missis-
sippi Moving A.H.E.A.D. is available to the general public upon request by writing to the
address given above, by emailing comments@mdot.state.ms.us, or by calling (601) 359-7017.
This annual report is also available for viewing on the Internet at www.goMDOT.com.

Contents
A Brief History . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3

Executive Summary . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4

Map: 1987 Four-Lane Highway Program. . . . . . . . . . . . . . . . . . . . . . . . . . 6

Brief Summary of Phases I, II and III . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7

Projects to be Let Fiscal Years 2004-06 . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7

Financial Report
Receipts and Disbursements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8
Projected vs. Actual Receipts for Fiscal Years 1988-2003 . . . . . . . . . . 10
Cash Flow Projections for Fiscal Years 2004-2009 . . . . . . . . . . . . . . . 11

Highway Segments Open to Traffic . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12

Map: Status of Construction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14

List of Construction Projects . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15

Right of Way Not Acquired . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 22

Map: Status of Right of Way . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 23

Map: Vision 21 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 25

Gaming Highway Program . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 26

Zack Stewart
Northern District
Commissioner

Dick Hall
Central District
Commissioner

Wayne Brown
Southern District
Commissioner

Larry L. “Butch” Brown
Executive Director

Harry Lee James
Deputy Executive Director/
Chief Engineer

Kevin Upchurch
Deputy Executive Director/
Administration



Mississippi Moving AHEAD • 1987 Four-Lane Highway Program/Vision 21 Annual Report • June 2003 3

A Brief History
In 1987, the Mississippi Legislature passed a long-range highway

program, which was one of the most comprehensive in the country.
The program was estimated to cost $1.6 billion and expected to
build 1,077 miles of four-lane highways over a 14-year period.

The highways were to be built in phases based primarily on
vehicle count and road capacity.  Three phases were established with
each having a mileage goal and an estimated cost.

Highway user revenues were dedicated to build the system. The
Mississippi Department of Transportation was given the authority to
temporarily borrow $200 million if funding resources dictated.

Major sources of funding designated to pay for the program
included a motor fuel tax, a $5 car tag fee, a highway contractor's
tax, federal aid, and proceeds from the transportation bond retire-
ment fund.

In the 2002 Legislative Session, Phase IV was incorporated into
Vision 21, a needs-based highway program.

Pictured below are lawmakers and
highway officials who were instrumen-
tal in securing passage of the 1987
Four-Lane Highway Program.  They
are (from left to right):  Charlie
Williams, H. L. Merideth, Billy
McCoy, John David Pennebaker, Anse
Dees, Bill Minor, John William
Powell, Sam W. Waggoner, Zack
Stewart, Robert Joiner, John R. Tabb,
Ollie Mohamed, and Robert
Montgomery; (seated):  Morris Lewis,
Buddie Newman, and Brad Dye.
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Executive Summary
fiscal year 2003

Mississippi’s transportation system isn’t
just about highways anymore. With a
commitment to rails, ports, public

transit and air services—our state is truly
multimodal. But in moving our citizens and
our goods, we cannot overlook the monumen-
tal impact an enhanced highway system has
made.

This enhanced highway system didn’t just
happen. In 1987, state lawmakers put into
place a means to fund this effort and through
a shared vision among legislative leaders and
grass-roots advocates, the 1987 Four-Lane
Highway Program (or A.H.E.A.D* Program as
it is sometimes called) was formed.

The Mississippi Department of
Transportation’s goal at the inception of the
’87 Program was that every Mississippian
would be linked to a four-lane highway within
30 miles or 30 minutes. MDOT continues to
make great strides toward reaching that goal.

Mississippians are already realizing the
increase in economic activity and safety that
four-lane highways bring. As of June 30, 2003,
808 miles of new four-lane highway are in use
by the public. An additional 232.4 miles are
under contract, which leaves 47.6 miles of
Phases II and III to be let to contract.

The dedicated revenue stream for the ’87
Program remains strong. A complete history of
MDOT’s receipts and disbursements for this
program and its funding source can be found
on pages 8 and 9 of this booklet. For fiscal
year 2003, MDOT recorded $209.7 million in
receipts and $185.5 in disbursements.
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Where are we today?
The original drafters of the ’87 Program

intended that the work be completed in phases
that overlapped each other with most of the
work being conducted in Phase II. Detailed
information about the projects that have been
completed and those that are left to be let to
contract is available on pages 15-21.

Vision 21, a needs-based highway program
passed by the Mississippi Legislature during
the 2002 session now includes Phase IV and
provides for construction of roads within the
Gaming Roads Program, as well as other
needs. An account of Vision 21 projects let to
contract in fiscal year 2004, can be found on
page 24.

Today major industries and smaller busi-
nesses can be found popping up all around
our state. At least part of the credit can go to
the original A.H.E.A.D members who came
together 16 years ago with a dream for a
statewide four-lane highway system that would
benefit all of Mississippi and those who travel
through and to the legislative leaders and
MDOT personnel who worked diligently to
plot out their “vision” through Vision 21.

MDOT will continue its commitment to the
1987 Four-Lane Highway Program and Vision
21. With the support of our legislators, Trans-
portation Commission and the MDOT staff,
we will continue to move Mississippi AHEAD
with a vision for the future.

* A.H.E.A.D is an acronym for Advocating Highways for
Economic Advancement and Development.
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Remaining Projects to be Let to Contract
Fiscal Year 2004 (July 1, 2003 -June 30, 2004)

Phase I
All highway segments of Phase I are completed or under contract.

Phase II
County Highway Project Description
Jefferson Davis US 84 From the Lawrence County Line to Prentiss. Grade, drain and

bridge two lanes.

Lowndes US 45 From the Noxubee County Line to Artesia Road. Pave.

Phase III
County Highway Project Description
George SR 63 From US 98 to the Greene County Line. Grade, drain and

bridge.

Greene SR 63 From the George County Line to Leakesville. Grade, drain and
bridge.

Greene SR 57 From Turkey Creek to Stateline. Grade, drain and pave two
lanes.

Fiscal Year 2005 (July 1, 2004 -June 30, 2005)

Phase III
County Highway Project Description
Wayne US 84 From Waynesboro to the Alabama State Line. Grade, drain,

bridge and pave two lanes.

Fiscal Year 2006 (July 1, 2005 -June 30, 2006)

Phase II
County Highway Project Description
Claiborne US 61 From the Natchez Trace Parkway to the four-lane section north

of Port Gibson. Grade, drain, bridge and pave four lanes.

Brief Summary of Phases I, II and III
Miles Open to Four-Lane Traffic . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 808.0

Miles Let to Contract (no other contract letting necessary) . . . . . . . . . . . . . . . . . . . . 232.4

Miles Remaining to be Let . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 47.6

TOTAL miles improved once Phases I, II and III have been completed. . . . . . . 1,088
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Financial Report
1987 Four-Lane Highway Program
Receipts and Disbursements
(in Millions of Dollars)

FY 1988 FY 1989 FY 1990 FY 1991 FY 1992 FY 1993 FY 1994
Receipts

Fuel Tax 26.4 48.0 57.7 57.4 59.9 60.5 63.9
Lubricating Oil Tax 0.9 1.1 1.1 1.0 1.3 1.1 1.1
Contractor’s Tax 0.4 2.1 2.1 2.7 3.1 2.9 3.7
Tag Fees 7.3 9.7 9.7 9.5 9.8 10.3 10.2
Debt Service Funds 3.2 4.2 4.2 9.9 15.0 20.9 25.5
Federal Funds 16.4 34.6 33.6 34.8 28.0 64.8 67.7
State Matching Funds 9.0 7.3 8.5 6.2 6.3 5.2 5.2
Interest Income
Other Income/adjustments
Bond Proceeds

     Total Receipts 63.6 107.0 116.9 121.5 123.4 165.7 177.3

Disbursements
Highway Expenditures 32.9 79.9 95.7 115.5 132.0 147.8 147.4
Debt Service

     Total Disbursements 32.9 79.9 95.7 115.5 132.0 147.8 147.4

Excess Receipts Over
    (Under) Disbursements 30.7 27.1 21.2 6.0 (8.6) 17.9 29.9
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FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 Totals

65.0 66.7 67.5 72.2 74.2 78.0 74.5 75.5 75.4 1,022.8
1.2 1.2 1.1 1.1 1.2 1.3 1.2 1.1 1.1 18.1
1.6 1.7 5.9 5.5 5.5 4.8 4.6 3.7 4.6 54.9

11.3 11.4 11.6 11.9 12.1 12.3 12.6 12.7 13.0 175.4
42.0 42.0 42.0 42.0 42.0 42.0 42.0 42.0 42.0 460.9
55.7 61.9 54.8 49.8 25.2 61.3 50.9 70.9 63.2 773.6

6.8 6.8 6.8 6.8 6.8 6.8 6.8 6.8 6.8 108.9
8.5 5.5 4.5 2.0 20.5

0.1 0.2 0.5 0.8 1.2 0.3 1.6 4.7
203.9 203.9

183.7 191.9 189.7 189.8 371.7 216.2 198.1 217.5 209.7 2,843.7

156.7 203.7 230.0 235.2 256.9 276.9 184.1 165.4 158.5 2,618.6
26.8 26.7 22.5 27.0 103.0

156.7 203.7 230.0 235.2 256.9 303.7 210.8 187.9 185.5 2,721.6

27.0 (11.8) (40.3) (45.4) 114.8 (87.5) (12.7) 29.6 24.2 122.1
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Projected vs. Actual Receipts
Fiscal Years 1988-2003
(in Millions of Dollars)

Projected Actual
Fuel Tax/Oil Tax 980.1 1040.9
Contractor’s Tax 49.0 54.9
Tag Fees 168.5 175.4
Debt Service Funds 470.6 460.9
Federal Funds 709.5 773.6
State Matching Funds 106.1 108.9
Other 3.0 25.2
Bond Proceeds    200.0    203.9

Total Receipts 2,686.8 2,843.7
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Cash Flow Projection
For Fiscal Years 2004-2009*
(in Millions of Dollars)

* MDOT will update this projection annually and will revise as viable factors change.

Fiscal Highway Debt Available for
Year Receipts Expenditure Service Vision 21

2004 190.1 140.1 26.8 23.2

2005 190.1 121.3 26.6 42.2

2006 190.1 93.9 26.3 69.9

2007 190.1 63.4 26.1 100.6

2008 190.1 24.2 25.9 140.0

2009     190.1       0.0     25.7     164.4

Totals 1,140.6 442.9 157.4 540.3
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Highway Segments Open to Traffic as of June 30, 2003.

PHASE I
Route Description Miles Cost County(ies)

i US 45 from Lauderdale/Clarke Line to Corinth
US 45 between Saltillo & Corinth 38.2 105,545,878.83 Alcorn, Lee, Prentiss
US 45 between New Wren & Shannon 11.6 41,666,313.16 Lee, Monroe
US 45 between Columbus Air Force Base & Aberdeen 16.7 52,670,479.14 Lowndes, Monroe
US 45 between Macon Bypass & Brooksville 12.1 18,017,359.26 Noxubee
US 45 from South of Clarke Co Line to I-59 12.1 57,732,476.74 Clarke, Lauderdale

ii US 45A from US 82 to Shannon
US 45A South of Okolona to Shannon 14.1 48,859,819.31 Chickasaw, Lee, Monroe
US 45A between US 82 & West Point 7.1 19,064,790.88 Clay, Lowndes

iii US 49W from US 49 to Yazoo River
US 49W thru Yazoo City to SR 3* 1.8 22,578,922.44 Yazoo

iv US 49W from Inverness to Indianola
US 49W between Inverness & Indianola 5.4 10,791,650.43 Sunflower

v US 61 from Port Gibson to South of Vicksburg
US 61 between Port Gibson & Yokena 14.2 35,112,885.19 Claiborne, Warren

vi US 72 from Mt Pleasant to Burnsville
US 72 between Stricklin & Burnsville 7.0 11,733,320.68 Alcorn, Tishomingo
US 72 between Walnut & Corinth 20.1 61,551,254.64 Alcorn, Tippah
US 72 between Mt Pleasant & SR 5 20.3 52,872,124.17 Benton, Marshall

vii US 78 from Holly Springs to Tremont
US 78 between Fulton Bypass & Tremont 9.3 32,982,267.77 Itawamba
US 78 between Holly Springs & New Albany Bypass 23.7 80,927,176.33 Benton, Marshall, Union

viii US 82 from I-55 to Alabama Line
US 82 between SR 12 & Alabama Line 8.4 25,448,632.43 Lowndes
US 82 from 2 miles west of Eupora to SR 15 12.1 44,191,580.31 Webster
US 82 from Winona Bypass to Kilmichael 14.0 41,338,102.21 Montgomery

ix US 84 from I-59 to Jones/wayne Co Line
US 84 between Laurel(I-59) & Jones/Wayne County Line 10.6 25,784,167.07 Jones, Wayne

x US 98 from Columbia to Alabama Line
US 98 from 1.5 miles east of US 49 to Alabama Line 60.2 116,234,538.98 Forrest, George, Greene, Perry
US 98 between Columbia & Marion/Lamar County Line 7.5 7,640,786.25 Marion

PHASE II
Route Description Miles Cost County(ies)

i SR 25 from SR 471 to Starkville
SR 25 between SR 471 & SR 43 9.9 9,514,840.41 Rankin

ii SR 63 from Jackson/George County Line to Lucedale
SR 63 from Jackson/George County Line to Lucedale 16.1 40,846,809.61 George

iii SR 302 from I-55 Southhaven to US 72 Mt. Pleasant
SR 302 from I-55 Southaven to 1 mile west of SR 309 20.3 106,990,578.27 Desoto, Marshall
SR 302 from 1 mile west of SR 309 to Mt. Pleasant* 9.9 35,634,592.55 Marshall

iv US 45 from Alabama state line north to US 278
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US 45 from Aberdeen to US 278 12.7 47,085,394.70 Monroe
US 45 from Kemper/Lauderdale County line to Macon 38.1 69,396,145.95 Kemper, Lauderdale, Noxubee
US 45 from Desoto to Lauderdale County line 20.2 75,287,612.11 Clarke
US 45 from 2 miles north of US 84 to Hiwanee 6.7 29,194,013.88 Wayne
US 45 Waynesboro Bypass (Winchester to north of 84)* 8.1 38,949,074.73 Wayne

v US 45A from West Point to 4 miles south of Okolona
US 45A from West Point to 4 miles south of Okolona 21.7 57,144,599.52 Chickasaw, Clay, Monroe

vi US 45A from Brooksville to US 82
US 45A from Artesia Road to US 82 5.7 25,303,338.90 Lowndes
US 45A from Brooksville to Lowndes County line 4.6 18,145,084.36 Noxubee

vii US 49W from Yazoo River to Inverness
US 49W from Yazoo River to Inverness 21.3 26,930,791.45 Humphreys, Sunflower

viii US 61 from Louisiana state line to Tennessee state line
US 61 from Clarksdale Bypass to Tennessee state line 57.8 151,169,341.45 Coahoma, Desoto, Tunica
US 61 from Merigold to Shelby 11.8 31,001,172.09 Bolivar
US 61 from Washington to Jefferson County line 2.8 5,429,302.12 Adams
US 61 from SR 563 to Wilkinson/Adams County line 18.8 62,582,124.38 Adams, Wilkinson

ix US 72 from SR 5 to Walnut
US 72 between SR 5 & Walnut 16.8 52,201,106.44 Benton, Tippah

x US 78 from Tremont to Alabama state line
US 78 between Tremont & Alabama state line 4.0 13,378,924.12 Itawamba

xi US 82 from Montgomery/Webster County line to Starkville
US 82 from Mathiston to 2.7 miles west of Adato* 8.9 35,600,499.33 Choctaw, Oktibbeha, Webster

xii US 84 from Leesdale to Waynesboro
US 84 from Jones/Wayne County line to Waynesboro 20.6 46,025,840.13 Wayne
US 84 from Covington County line to Laurel 14.2 29,865,578.79 Jones
US 84 between Auburn Road & I-55 5.5 3,956,286.24 Lincoln
US 84 between Leesdale & Roxie 7.1 6,122,675.52 Franklin

xiii US 98 from Pike/Walthall County line to west of Hattiesburg
US 98 between Marion/lamar County line & SR 589 10.6 16,008,853.35 Lamar
US 98 from Bogue Chitto River to Columbia 26.3 64,130,322.37 Marion, Pike, Walthall

PHASE III
Route Description Miles Cost County(ies)

i SR 25 from SR 43 to Winston/Oktibbeha County line
SR 25 from SR 43 to SR 35 30.7 54,369,012.14 Leake, Rankin, Scott
SR 25 from Noxapater to Louisville 5.9 16,094,207.99 Winston
SR 25 from SR 15 to Old SR 25 north of Louisville* 6.2 31,094,794.02 Winston
SR 25 from Leake County line to SR 19* 2.0 14,101,853.76 Attala, Winston

iii US 61 from Shelby to US 49
US 61 from Shelby to Coahoma County line 10.7 14,837,013.91 Bolivar

v US 84 from Eddiceton to Alabama state line
US 84 from Eddiceton to Auburn Road 13.0 43,470,162.49 Franklin, Lincoln
US 84 from Jefferson Davis County line to Collins*      12.5    41,489,496.89 Covington, Jefferson Davis

As of June 30, 2003 808.0 $2,226,095,970.20
*Opened to traffic during fiscal year 2003.

Construction costs may change due to incidental changes after a segment of highway is open to traffic. Slight differences in mileage totals are the result of rounding figures. Highway
routes are according to Mississippi Code SEC. 65-3-97.

Route Description Miles Cost County(ies)
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Key County Highway Project Description

1 Franklin US 84 From Leesdale to Roxie, 7.1 miles. Four lanes open to traffic.

2 Forrest & Perry US 98 From 1.5 miles east of US 49 to 1.0 mile east of SR 29, 15.4
miles. Four lanes open to traffic.

3 Alcorn & Tishomingo US 72 From Stricklin to Burnsville, 7.0 miles. Four lanes open to traffic.

4 Montgomery US 82 The US 82 Winona Bypass, 3.0 miles. Four lanes open to traffic.

5 Leake SR 25 From SR 16 to SR 35 (the Carthage Bypass), 9.2 miles.
Four lanes open to traffic.

6 Lauderdale US 45 From SR 19 northward to the US 45 Bypass at I-59, 1.3 miles.
Four lanes open to traffic.

7 Wilkinson & Adams US 61 Homochitto River Bridge and approaches, 2.0 miles.
Four lanes open to traffic.

8 Itawamba US 78 From the interchange south of Fulton to the Alabama State Line,
12.8 miles. Four lanes open to traffic.

9 Sunflower US 49W From the Inverness Bypass to Indianola, 7.2 miles.
Four lanes open to traffic.

10 Lowndes US 82 From SR 12 to the Alabama State Line, 7.7 miles.
Four lanes open to traffic.

11 Benton & Union US 78 From Hickory Flat to the west end of the New Albany Bypass, 9.1
miles. Four lanes open to traffic.

12 George US 98 From the Lucedale Bypass to the Alabama State Line, 6.9 miles.
Four lanes open to traffic.

13 Lee US 45 From Saltillo to SR 370, 9.7 miles. Four lanes open to traffic.

14 Wayne US 84 From the Jones County Line to 3.0 miles east of Whistler, 9.6
miles. Four lanes open to traffic.

15 Marshall & Benton US 78 From the Holly Springs Bypass to Hickory Flat, 14.6 miles.
Four lanes open to traffic.

16 Marion US 98 From Columbia to the Lamar County Line, 8.2 miles.
Four lanes open to traffic.

17 Lauderdale US 45 From 5.0 miles north of the Clarke County Line to SR 19, 6.1
miles. Four lanes open to traffic.

18 Jones US 84 From I-59 to the Wayne County Line, 10.6 miles.
Four lanes open to traffic.

List of Construction Projects
(Map with corresponding key numbers on page 14)
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19 Lauderdale & Kemper US 45 Northbound from 2.0 miles north of Lauderdale to Porterville, 11.1
miles. Four lanes open to traffic.

20 Wilkinson US 61 Replace bridges at Buffalo River, 1.5 miles.
Four lanes open to traffic.

21 Lincoln US 84 From Auburn Road to I-55, 5.5 miles. Four lanes open to traffic.

22 Coahoma US 61 From the Clarksdale Bypass northward, 7.0 miles.
Four lanes open to traffic.

23 Alcorn US 45 From the Prentiss County Line to Corinth, 10.3 miles.
Four lanes open to traffic.

24 Lowndes & Clay US 45A From US 82 north to West Point, 7.1 miles.
Four lanes open to traffic.

25 DeSoto SR 302 From Airways Blvd. to Swinnea Road, 1.1 miles.
Four lanes open to traffic.

26 Prentiss US 45 From SR 370 to SR 4, 12.4 miles. Four lanes open to traffic.

27 Perry & Greene US 98 From 2.0 miles west of the Perry/Greene County Line to Little
Oktibee Creek, 9.2 miles. Four lanes open to traffic.

28 Warren US 61 From the Big Black River Bridge to the beginning of four lanes at
Yokena, 7.0 miles. Four lanes open to traffic.

29 Jones US 84 From SR 28 to the beginning of four lanes west of Laurel, 1.8 miles.
Four lanes open to traffic.

30 Wayne US 84 From 3.0 miles east of Whistler to the Waynesboro Bypass, 4.2
miles. Four lanes open to traffic.

31 Kemper US 45 From Porterville to Scooba, northbound, 10.1 miles.
Four lanes open to traffic.

32 Greene US 98 From Little Oktibee Creek to the East Relief Bridge over the
Chickasawhay River, 5.8 miles. Four lanes open to traffic.

33 Lauderdale & Clarke US 45 From 1.0 mile south of the Clarke County Line to the Meridian
Bypass, 6.3 miles. Four lanes open to traffic.

34 Prentiss US 45 From SR 4 to the Alcorn County Line, 6.1 miles.
Four lanes open to traffic.

35 Greene & George US 98 From the East Relief Bridge over the Chickasawhay River to the
Lucedale Bypass, 3.4 miles. Four lanes open to traffic.

36 Coahoma US 61 From 7.0 miles north of Clarksdale to US 49 near Lula, 6.2 miles.
Four lanes open to traffic.

37 Claiborne US 61 From Port Gibson to the Big Black River, 7.8 miles. Also, replaced
bridge at Kennison Creek approximately 1.0 mile south of the Big
Black River. Four lanes open to traffic.

Key County Highway Project Description
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38 Noxubee US 45 From the south end of the Macon Bypass to Brooksville, 12.1 miles.
Four lanes open to traffic.

39 George US 98 The Lucedale Bypass, 9.7 miles. Four lanes open to traffic.

40 Monroe & Lee US 45A From south of SR 41 to Shannon, 8.7 miles.
Four lanes open to traffic.

41 Chickasaw & Monroe US 45A From 4.0 miles south of Okolona to south of SR 41, 5.4 miles.
Four lanes open to traffic.

42 Humphreys & Sunflower US 49W From SR 12 to Inverness, 15.0 miles. Four lanes open to traffic.

43 Perry US 98 From 1.0 mile east of SR 29 to 2.0 miles west of the Greene
County Line, 9.9 miles. Four lanes open to traffic.

44 Adams US 61 From 0.3 mile north of the Natchez Trace Parkway to the Jefferson
County Line, 2.8 miles. Four lanes open to traffic.

45 Montgomery US 82 From the Winona Bypass to Kilmichael, 11.0 miles.
Four lanes open to traffic.

46 George SR 63 From the Jackson County Line to the Lucedale Bypass, 7.4 miles.
Four lanes open to traffic.

47 Marshall US 72 From Mount Pleasant eastward to the Benton County Line, 12.0
miles. Four lanes open to traffic.

48 Alcorn US 72 From Goose Creek Bottom to Corinth, 11.1 miles.
Four lanes open to traffic.

49 Alcorn US 72 From 1.0 mile east of the Tippah County Line to Goose Creek
Bottom, 3.8 miles. Four lanes open to traffic.

50 Tippah & Alcorn US 72 From Walnut to 1.0 mile east of the Alcorn County Line, 5.7
miles. Four lanes open to traffic.

51 Rankin SR 25 From SR 471 to SR 43, 9.9 miles. Four lanes open to traffic.

52 Lowndes & Monroe US 45 From Columbus Air Force Base to McKinley Creek, 8.0 miles.
Four lanes open to traffic.

53 Monroe US 45 From McKinley Creek to the interchange at SR 25 and SR 8 near
Lackey, 6.1 miles. Four lanes open to traffic.

54 Webster US 82 From 2.0 miles west of Eupora eastward, 5.8 miles.
Four lanes open to traffic.

55 Benton US 72 From the Marshall County Line to SR 5, 8.3 miles.
Four lanes open to traffic.

56 Kemper US 45 From Scooba to the Noxubee County Line, northbound, 7.3 miles.
Four lanes open to traffic.

57 Webster US 82 From 5.8 miles east of Eupora to one-half mile west of SR 15, 6.4
miles. Four lanes open to traffic.

Key County Highway Project Description
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58 Noxubee US 45 From the Kemper County Line to the Macon Bypass, 9.6 miles.
Four lanes open to traffic.

59 Lamar US 98 From the Marion County Line to SR 589, 10.6 miles.
Four lanes open to traffic.

60 Jones US 84 From SR 29 to SR 28 west of Laurel, 3.5 miles.
Four lanes open to traffic.

61 Monroe US 45 From Lackey to near Aberdeen, 2.7 miles.
Four lanes open to traffic.

62 Monroe US 45 From New Wren to Town Creek, 4.96 miles.
Four lanes open to traffic.

63 Monroe & Lee US 45 From Town Creek to Shannon, 6.614 miles.
Four lanes open to traffic.

64 DeSoto SR 302 From Swinnea Road to US 78, 9.902 miles.
Four lanes open to traffic.

65 Tunica US 61 From SR 4, south of Tunica, to State Aid Road 72, 5.7 miles.
Four lanes open to traffic.

66 Tunica US 61 From State Aid Road 72 to 6.0 miles north of Tunica, 4.3 miles.
Four lanes open to traffic.

67 Tunica & DeSoto US 61 From 6.0 miles north of Tunica to SR 3, 9.2 miles.
Four lanes open to traffic.

68 Tippah US 72 From the Benton County Line to the four-lane section at Walnut,
6.0 miles. Four lanes open to traffic.

69 Benton US 72 From east of the Wolfe River to the Tippah County Line, 10.0
miles. Four lanes open to traffic.

70 Wilkinson US 61 From north of the Buffalo River to the Adams County Line, 7.3
miles. Four lanes open to traffic.

71 DeSoto US 61 From SR 3 to the Tenn. State Line, 9.9 miles.
Four lanes open to traffic.

72 Walthall US 98 The Tylertown Bypass, 5.1 miles. Four lanes open to traffic.

73 Jones US 84 From the Covington County Line to west of SR 29, 8.9 miles.
Four lanes open to traffic.

74 Clay & Monroe US 45A From north of West Point to SR 25, 8.2 miles.
Four lanes open to traffic.

75 Wilkinson US 61 From SR 563 to the Buffalo River, 6.7 miles.
Four lanes open to traffic.

76 Pike & Walthall US 98 From the Bogue Chitto River to the west end of the Tylertown
Bypass, 6.6 miles. Four lanes open to traffic.

77 Monroe US 45A From SR 25 to SR 8, 6.7 miles. Four lanes open to traffic.

Key County Highway Project Description
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78 Monroe & Chickasaw US 45A From SR 8 to 4.0 miles south of Okolona, 6.8 miles.
Four lanes open to traffic.

79 Bolivar US 61 From Merigold to Shelby, 11.76 miles. Four lanes open to traffic.

80 Franklin US 84 From Eddiceton to Lucien, 7.4 miles. Four lanes open to traffic.

81 Franklin & Lincoln US 84 From Lucien to Auburn Road, 5.8 miles. Four lanes open to traffic.

82 Clarke US 45 From the Clarkco State Park to 1.0 mile south of the Lauderdale
County Line, 8.5 miles. Four lanes open to traffic.

83 Humphreys US 49W From Silver City to SR 12 West at Belzoni, 6.3 miles.
Four lanes open to traffic.

84 DeSoto SR 302 From US 78 to 1.5 miles east of Hacks Cross Road, 4.9 miles. Four
lanes open to traffic.

85 Coahoma & Tunica US 61 From US 49 near Lula to Dundee, 7.1 miles. Four lanes open to
traffic.

86 Tunica US 61 From Dundee to SR 4, 8.4 miles. Four lanes open to traffic.

87 Noxubee US 45 From Brooksville to the Lowndes County Line, 4.6 miles.
Four lanes open to traffic.

88 George SR 63 The Lucedale Bypass, 8.7 miles. Four lanes open to traffic.

89 Clarke US 45 From DeSoto to Clarkco State Park, 11.5 miles.
Four lanes open to traffic.

90 Monroe US 45 From Aberdeen to New Wren, 12.7 miles. Four lanes open to
traffic.

91 Wayne US 45 The Waynesboro Bypass, 6.6 miles. Four lanes open to traffic.

92 Oktibbeha SR 25 A. From existing SR 25 south of Starkville to the interchange with
relocated US 82 northwest of Starkville, 8.4 miles. Grade, drain and
bridge four lanes on new location.
B. Paving contract let 2/2001.

93 DeSoto & Marshall SR 302 From 1.5 miles east of Hacks Cross Road to 1.0 mile west of SR
309, 4.4 miles. Four lanes open to traffic.

94 Rankin, Scott & Leake SR 25 From SR 43 to Ludlow, 11.4 miles. Four lanes open to traffic.

95 Wayne & Clarke US 45 A. From Hiwanee to DeSoto (Shubuta Bypass), 10.0 miles. Grade,
drain and bridge four lanes on new location and some construction
of two lanes parallel to existing lanes. Awarded 7/1997.
B. Paving contract awarded 4/2001.

96 Oktibbeha US 82 A. From 2.7 miles west of Adaton to the interchange with relocated
SR 25 northwest of Starkville, 7.7 miles. Grade, drain and bridge
four lanes on new location.
B. Paving contract awarded 8/2001.

Key County Highway Project Description
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97 Covington/Jefferson Davis US 84 From the Jefferson Davis County Line to Collins, 12.5 miles.
Grading completed on two lanes. Four lanes open to traffic.

98 Oktibbeha US 82 From the Choctaw County Line to 2.7 miles west of Adaton, 7.32
miles. Grade, drain and bridge awarded 9/1997. Four lanes open to
traffic.

99 Leake SR 25 From Ludlow to SR 16, 9.6 miles. Four lanes open to traffic.

100 Marshall SR 302 From 1.0 mile west of SR 309 to Mt. Pleasant, 9.939 miles. Grade, drain
and bridge four lanes on new location. Awarded 2/1998. Four lanes open
to traffic.

101 Leake SR 25 A. From SR 35 to Renfroe, 7.3 miles. Grade, drain, and bridge two
lanes parallel to existing SR 25. Awarded 3/1998.
B. Grade, drain, and bridge, two lanes; pave four lanes on 7.3
miles. Awarded 4/2000.

102 Wayne US 45 A. From the North Waynesboro Bypass, 2.2 miles. Grade, drain and
bridge four lanes on new location. Awarded 7/1996.
B. From Winchester to US 84 (South Waynesboro Bypass) 5.9
miles. Grade, drain and bridge four lanes on new location. Four
lanes open to traffic.

103 Claiborne US 61 A. From the Jefferson County Line to 1.0 mile south of the
Natchez Trace south of Port Gibson, 3.636 miles. Grade, drain and
bridge two lanes parallel to existing US 61. Awarded 4/1998.
B. Paving contract scheduled to be let fiscal year 2003.

104 Oktibbeha US 82 A. From relocated SR 25 to Clayton Village (Starkville Bypass),
4.894 miles. Grade, drain and bridge four lanes on new location.
Awarded 4/1998.
B. Paving contract awarded 8/2001.

105 Coahoma US 61 A. From the Bolivar County Line to US 49 (bypass near
Clarksdale), 9.53 miles. Grade, drain and bridge two lanes parallel
to existing US 61.
B. Paving contract awarded 12/2001.

106 Yazoo US 49W From the US 49W and SR 3 interchange to Carter Road, 2.86
miles. Grade, drain, bridge, and pave four lanes on new location.
Includes the bridge over the Yazoo River. Awarded 5/1998.

107 Webster US 82 A. From the Montgomery County Line to Eupora Bypass, 6.534
miles. Grade, drain and bridge two lanes parallel to existing US 82.
Awarded 5/1998.
B. Paving contract awarded 7/2000.

108 Yazoo & Humphreys US 49W A. From Carter Road to Silver City, 13.0 miles. Grade, drain and
bridge four lanes on new location.
Awarded 5/1998. Rescinded 11/1998.
B. Grade, drain, bridge and pave contract awarded 6/2001.

109 Walthall US 98 From the east end of the Tylertown Bypass to the Marion County
Line, 5.05 miles. Four lanes open to traffic.

Key County Highway Project Description
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110 Leake SR 25 A. From Renfroe to the Attala County Line, 9.6 miles. Grade,
drain, and bridge two lanes parallel to existing SR 25.
Awarded 6/1998.
B. Paving contract awarded 3/2001.

111 Marion US 98 From the Walthall County Line to Foxworth, 9.5 miles. Four lanes
open to traffic.

112 Yazoo US 49W From Yazoo City to SR 3, 1.8 miles. Grade, drain, bridge, and pave
four lanes on new location. Four lanes open to traffic.

113 Bolivar US 61 From Shelby to Coahoma County Line, 10.7 miles. Four lanes open
to traffic.

114 Lincoln US 84 A. From the Brookhaven Bypass to the Lawrence County Line,
7.3 miles. Grade, drain and bridge two lanes parallel to existing US
84. Awarded 3/1999.
B. Paving contract awarded 3/2001.

115 Lowndes US 45A From Artesia Road to US 82 near Mayhew, 5.7 miles. Four lanes
open to traffic.

116 Wayne US 45 From the Waynesboro Bypass to Hiwanee, 6.7 miles. Four lanes
open to traffic.

117 Webster & Choctaw US 82 From 0.5 mile west of SR 15 to Oktibbeha County Line, 1.62
miles. Grade, drain, bridge, and pave four lanes on new location.
Four lanes open to traffic.

118 Winston SR 25 From SR 15 to Old SR 25 north of Louisville, 6.2 miles.
Grade, drain, bridge, and pave two lanes parallel to existing lanes.
Four lanes open to traffic.

119 Winston SR 25 From Noxapater Creek to Louisville Relocation, 5.9 miles.
Four lanes open to traffic.

120 Attala & Winston SR 25 From the Leake County Line to SR 19, 2.0 miles. Grade, drain,
bridge and pave four lanes parallel to existing lanes. Four lanes
open to traffic.

121 Montgomery US 82 A. From Kilmichael to the Webster County Line, 9.3 miles.
Grade, drain and bridge two lanes. Awarded 10/1999.
B. Paving contract awarded 12/2001.

122 Jefferson US 61 From the Fayette Bypass to 0.077 mile north of the Claiborne
County Line, 9.7 miles. Grade, drain and bridge two lanes.
Awarded 3/2000.

123 Wayne US 45 From SR 42 at State Line to Winchester 13.1 miles. Grade,
drain and bridge two additional lanes. Awarded 4/2000.

124 Jefferson US 61 From the Adams County Line to south of Fayette, 9.4 miles. Grade,
drain, bridge and pave. Awarded 10/2000.

125 Oktibbeha SR 25 From the Winston County Line to the Starkville Bypass,
6.25 miles. Grade, drain, bridge and pave. Awarded 10/2000.

Key County Highway Project Description
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Key County Highway Project Description

126 Lawrence US 84 From Lincoln County Line to Old SR 27, 7.9 miles. Grade, drain
and bridge two lanes. Awarded 12/2001.

127 Lowndes US 45A From Noxubee County Line to Artesia Road, 9.4 miles. Grade,
drain and bridge two lanes. Awarded 10/2001.

128 Wilkinson US 61 From Louisiana State Line to SR 563, 10.8 miles. Grade, drain and
pave two lanes. Awarded 12/2001.

129 Lawrence US 84 From Old SR 27 to the east end of the Monticello Bypass, 4.0 miles.
Grade, drain, bridge and pave four lanes. Awarded 7/2002.

130 Jefferson Davis US 84 Between Prentiss and the Covington County Line, 5.0 miles. Grade,
drain and bridge two lanes. Awarded 6/2002.

131 Wayne & Green US 45 Stateline relocation (US 45, SR 57 and SR 42), 3.313 miles. Grade,
drain, bridge and pave four lanes parallel and new location.
Awarded 12/2002.

132 Lawrence US 84 From old SR 27 to the east end of the Monticello By-pass, 4.8
miles. Grade, drain and bridge two lanes parallel. Awarded 11/2002.

133 Winston SR 25 From SR 19 to Noxapater Creek, 18.596 miles. Grade, drain,
bridge and pave two lanes parallel and reconstruction of existing
lanes. Awarded 12/2002.

134 Covington US 84 Collins By-pass from 1.9 miles west of US 49 to 0.5 mile east of
US 49, 3.0 miles. Grade, drain and bridge four lanes new location.
Awarded 9/2002.

135 Winston SR 25 From the Louisville relocation (old SR 25) to the Oktibbeha
County line, 10.24 miles. Grade, drain, bridge and pave two lanes
parallel and reconstruction of existing lanes. Awarded 9/2002.

Right of Way* Activity Underway
There is currently no right of way activity underway under the 1987 Four-lane Program.

Right of Way Not Acquired
(Corresponds with map on facing page)

* US 61 From 1.0 mile south of the Natchez Trace Parkway to the north
city limits of Port Gibson; Claiborne County

*Right of Way includes all activities relating to the acquisition of property required to build a highway, such as right of way
engineering, title search, appraisal, relocation assistance, utility adjustment and negotiation.
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Right of Way Projects Scheduled
for Fiscal Year 2004
Route Termini County Plan Begin Date
I-55 From Church Road to State Route 302 DeSoto 3/1/04
State Route 19 From Collinsville to Newton County Line Lauderdale 4/4/04
State Route 19 From Lauderdale County Line to Neshoba County Line Newton 4/4/04
State Route 19 From Newton County Line to State Route 492 Neshoba 4/4/04
Harbour Industrial

Park Road From Washington Street to US Highway 61 Warren 6/1/04

Construction Projects Scheduled
for Fiscal Year 2004
Route Termini County Plan Begin Date
I-55 From State Route 302 Tennessee State Line DeSoto 11/7/03
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Gaming Highway Program Receipts and Disbursements
(in millions of dollars)

FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 Total

Receipts
Gaming Tax 31.4 37.2 38.2 36.0 36.0 36.0 36.0 36.0 286.8
Bond/Note Proceeds 2.5 122.5 100.0 100.0 325.0
Federal Funds 36.4 36.4
Fuel Tax 18.2 18.2
Other 0.2 0.2 1.9 0.3 0.2 0.4 0.6 3.8
Interest Income/Premium 6.8 6.5 3.9 20.3 1.6 39.1

Total Receipts 0.0 31.6 37.4 40.7 167.2 42.8 140.1 156.7 92.8 709.3

Disbursements
Highway Disbursements 12.6 48.4 41.1 44.7 44.3 76.7 79.4 65.5 72.6 485.3
Debt Service 10.2 10.2 12.4 17.5 29.1 79.4

Total Disbursements 12.6 48.4 41.1 44.7 54.5 86.9 91.8 83.0 101.7 564.7

Excess Receipts Over (Under)
Disbursements (12.6) (16.8) (3.7) (4.0) 112.7 (44.1) 48.3 73.7 (8.9) 144.6

Additional Gaming Program receipts directed to Maintenance Program per Section 75-76-129:
FY 1998 3.2
FY 1999 9.7
FY 2000 15.1
FY 2001 16.2
FY 2002 17.3
FY 2003 17.8
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